
Workflow Status Project 

Totals

Revised Budget 

TC

Workflow 

Status

Project 

Totals

Revised 

Budget TC

Workflow 

Status

Project 

Totals

Revised 

Budget TC

Planning & Design 51 $334,284,852 Initiation 42 $295,144,232 On Hold 12 $26,799,890

Execution & Build 33 $457,963,583 Project Closeout 3 $5,251,760

Implementation 15 $367,273,406 Total 45 $300,395,992

Registered 35 $10,909,977

Total 134 1,170,431,818$ 

Active Project Totals - January 2, 

2015

Projects Initiated or Closed - 

January 2, 2015

On Hold Projects - January  

2, 2015

Planning & 
Design, 51

Execution & 
Build, 33

Implementation, 
15

Registered, 35

Project Totals as of January 2015

Planning & Design

Execution & Build

Implementation

Registered


